
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/23/2020

ESTIMATE SUMMARY 14:35:56

CONTID: C21216         ESTIMATE NO: 0004 PROG 2005

PCN: 21216-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4 US287C and US287Z at intersections of 5th, 6th, and 7th. PERCENT TIME:

PROJECT NO: STAR400-353                   

R4 FY19 SIGNAL POLE REPLACEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,799,466.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,673,655.00 NON-PARTICIPATING 879,060.65

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-473,900.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,229.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

45.42

WORK DAYS

WORK DAYS

71.77%

508,067.67

879,060.65

405,160.65

391,930.95

$

$

$

$

1,000.00

1,290,398.33

1,291,398.33

0.00

1,291,398.33

-25,104.83

0.00

1,266,293.50

0.00

AMOUNT DUE 1,266,293.50 391,930.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 391,930.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

54.5 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/02/2020

03/02/2020

05/25/2020

07/11/2019

07/16/2019

08/19/2019

03/02/2020



CONTID: C21216         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21216-BID    ESTIMATE RUN 06/23/2020

PROJECT: STAR400-353                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:35:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 6.000

2.000

202-00008  
 

6,800.008.000

1,700.00

8.000

HOUR

850.00000

0010 Removal of Sidewalk 126.970

0.000

202-00200  
 

5,586.68126.970

0.00

242.000

SY  

44.00000

0015 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

13.000

LF  

19.00000

0020 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

53.000

SY  

42.00000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

19.000

SY  

55.00000

0030 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

36,050.00000

0035 *Potholing 100.500

0.000

203-01597  
 

25,125.00100.500

0.00

100.500

HOUR

250.00000

0040 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

25.00000

0045 Aggregate Bag 182.000

0.000

208-00035  
 

2,366.00182.000

0.00

182.000

LF  

13.00000

0050 Pre-fabricated Concrete Washout Structure (Type 1) 3.000

0.000

208-00046  
 

2,235.003.000

0.00

6.000

EACH

745.00000

0055 Storm Drain Inlet Protection (Type II) 12.000

0.000

208-00052  
 

600.0012.000

0.00

12.000

LF  

50.00000
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PCN: 21216-BID    ESTIMATE RUN 06/23/2020

PROJECT: STAR400-353                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:35:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

216.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

142.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

247.00000

0075 Sweeping (Sediment Removal) 22.000

0.000

208-00106  
 

6,160.0022.000

0.00

22.000

HOUR

280.00000

0080 Reset TV Cameras 0.000

0.000

210-00473  
 

0.000.000

0.00

3.000

EACH

735.00000

0085 Reset Luminaire 0.000

0.000

210-00760  
 

0.000.000

0.00

6.000

EACH

220.00000

0090 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

240.00000

0095 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

64.000

EACH

205.00000

0100 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

6,200.00000

0105 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

20.000

SY  

250.00000

0110 Drilled Shaft (18 Inch) 10.000

0.000

503-00018  
 

2,250.0010.000

0.00

10.000

LF  

225.00000
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PCN: 21216-BID    ESTIMATE RUN 06/23/2020

PROJECT: STAR400-353                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:35:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Drilled Shaft (36 Inch) 330.000

0.000

503-00036  
 

140,250.00330.000

0.00

330.000

LF  

425.00000

0120 Drilled Shaft (42 Inch) 17.000

0.000

503-00042  
 

8,925.0017.000

0.00

17.000

LF  

525.00000

0125 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

196.000

SY  

134.00000

0130 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

60.000

SY  

205.00000

0135 Concrete Sidewalk (Colored) 0.000

0.000

608-00350  
 

0.000.000

0.00

34.000

SY  

252.00000

0140 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

21.000

LF  

68.00000

0145 2 Inch Electrical Conduit 579.000

0.000

613-00200  
 

8,685.00579.000

0.00

579.000

LF  

15.00000

0150 *2 Inch Electrical Conduit (Bored) 1,894.000

12.000

613-00206  
 

30,496.001,906.000

192.00

1,906.000

LF  

16.00000

0155 3 Inch Electrical Conduit 876.000

0.000

613-00300  
 

14,016.00876.000

0.00

876.000

LF  

16.00000

0160 *3 Inch Electrical Conduit (Bored) 3,186.000

24.000

613-00306  
 

54,570.003,210.000

408.00

3,210.000

LF  

17.00000

0165 Type Three Pull Box 18.000

0.000

613-07003  
 

22,140.0018.000

0.00

20.000

EACH

1,230.00000
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PCN: 21216-BID    ESTIMATE RUN 06/23/2020

PROJECT: STAR400-353                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:35:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Type Four Pull Box 7.000

0.000

613-07004  
 

9,870.007.000

0.00

7.000

EACH

1,410.00000

0175 Wiring 0.000

0.750

613-10000  
 

19,275.000.750

19,275.00

1.000

L S 

25,700.00000

0180 Luminaire (Install Only) 0.000

0.000

613-20200  
 

0.000.000

0.00

17.000

EACH

250.00000

0185 Secondary Service Pedestal 0.000

2.000

613-50150  
 

1,900.002.000

1,900.00

2.000

EACH

950.00000

0190 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

77.000

SF  

33.00000

0195 Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

60.000

LF  

16.00000

0200 Pedestrian Signal Face (16) (Countdown) 0.000

46.000

614-70150  
 

23,920.0046.000

23,920.00

46.000

EACH

520.00000

0205 Traffic Signal Face (12-12-12) 0.000

66.000

614-70336  
 

43,560.0066.000

43,560.00

66.000

EACH

660.00000

0210 Traffic Signal Controller Cabinet 0.000

2.000

614-72855  
 

44,000.002.000

44,000.00

2.000

EACH

22,000.00000

0215 Fire Preemption Unit 0.000

0.000

614-72864  
 

0.000.000

0.00

12.000

EACH

3,100.00000

0220 Traffic Signal-Light Pole Steel 0.000

7.000

614-81000  
 

144,900.007.000

144,900.00

7.000

EACH

20,700.00000
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PCN: 21216-BID    ESTIMATE RUN

PROJECT: STAR400-353                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0220 MATERIAL ALLOWANCE Traffic Signal-Light Pole Steel 5.300

-5.300

0.000.000

-115,143.00EACH

21,725.10000

0225 Traffic Signal-Light Pole Steel (2 Mast Arm) 0.000

1.000

614-81020  
 

59,800.001.000

59,800.00

1.000

EACH

59,800.00000

0225 MATERIAL ALLOWANCE Traffic Signal-Light Pole Steel (2 
Mast Arm)

1.000

-1.000

0.000.000

-47,477.00EACH

47,477.00000

0230 Traffic Signal-Light Pole Steel (1-20 Foot Mast Arm) 0.000

1.000

614-81120  
 

23,700.001.000

23,700.00

1.000

EACH

23,700.00000

0230 MATERIAL ALLOWANCE Traffic Signal-Light Pole Steel 
(1-20 Ft Mast Arm

1.000

-1.000

0.000.000

-18,595.00EACH

18,595.00000

0235 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

5.000

614-81125  
 

123,000.005.000

123,000.00

5.000

EACH

24,600.00000

0235 MATERIAL ALLOWANCE Traffic Signal-Light Pole Steel 
(1-25 FT Mast Arm

5.000

-5.000

0.000.000

-96,795.00EACH

19,359.00000

0240 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

1.000

614-81130  
 

24,920.001.000

24,920.00

1.000

EACH

24,920.00000

0240 MATERIAL ALLOWANCE Traffic Signal-Light Pole Steel 
(1-30 Ft Mast Arm)

1.000

-1.000

0.000.000

-19,642.00EACH

19,642.00000

0245 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

3.000

614-81135  
 

77,700.003.000

77,700.00

3.000

EACH

25,900.00000

0245 MATERIAL ALLOWANCE Traffic Signal-Light Pole Steel 
(1-35 Ft Mast Arm)

3.000

-3.000

0.000.000

-61,107.00EACH

20,369.00000
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PCN: 21216-BID    ESTIMATE RUN 06/23/2020

PROJECT: STAR400-353                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:35:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

1.000

614-81140  
 

28,900.001.000

28,900.00

1.000

EACH

28,900.00000

0250 MATERIAL ALLOWANCE Traffic Signal-Light Pole Steel 
(1-40 Ft Mast Arm)

1.000

-1.000

0.000.000

-22,752.00EACH

22,752.00000

0255 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

2.000

614-81145  
 

58,200.002.000

58,200.00

2.000

EACH

29,100.00000

0255 MATERIAL ALLOWANCE Traffic Signal-Light Pole Steel 
(1-45 Ft Mast Arm)

2.000

-2.000

0.000.000

-45,756.00EACH

22,878.00000

0260 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

1.000

614-81150  
 

29,400.001.000

29,400.00

1.000

EACH

29,400.00000

0260 MATERIAL ALLOWANCE Traffic Signal-Light Pole Steel 
(1-50 FT Mast Arm

1.000

-1.000

0.000.000

-23,160.00EACH

23,160.00000

0265 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

1.000

614-81155  
 

29,800.001.000

29,800.00

1.000

EACH

29,800.00000

0265 MATERIAL ALLOWANCE Traffic Signal-Light Pole Steel 
(1-55 Ft Mast Arm)

1.000

-1.000

0.000.000

-23,473.00EACH

23,473.00000

0270 Traffic Signal Pedestal Pole Aluminum 0.000

2.000

614-84100  
 

5,800.002.000

5,800.00

2.000

EACH

2,900.00000

0275 Traffic Signal Controller (Type 170) 0.000

0.000

614-86240  
 

0.000.000

0.00

4.000

EACH

7,200.00000

0280 Uninterrupted Power Supply 0.000

6.000

614-86800  
 

66,600.006.000

66,600.00

6.000

EACH

11,100.00000
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PCN: 21216-BID    ESTIMATE RUN 06/23/2020

PROJECT: STAR400-353                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:35:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

4.000

EACH

800.00000

0290 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

4.000

EACH

250.00000

0295 Closed Circuit Television Camera (Traffic 
Surveillance) 

0.000

0.000

614-87333  
 

0.000.000

0.00

3.000

EACH

5,510.00000

0300 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

3,000.00000

0305 Fiber Optic Cable (Multi Mode) (12 Strands) 0.000

0.000

614-87413  
 

0.000.000

0.00

1,000.000

LF  

7.00000

0310 Ethernet Switch 0.000

6.000

614-87690  
 

18,000.006.000

18,000.00

6.000

EACH

3,000.00000

0320 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

15,600.00000

0325 *Mobilization 0.500

0.500

626-00000  
 

33,000.001.000

16,500.00

1.000

L S 

33,000.00000

0330 *Public Information Services (Tier IV) 0.500

0.250

626-01104  
 

5,733.750.750

1,911.25

1.000

L S 

7,645.00000

0335 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

0.000

HOUR

145.00000

0340 *Traffic Control Inspection 14.000

12.000

630-00007  
 

4,030.0026.000

1,860.00

36.000

DAY 

155.00000



CONTID: C21216         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 21216-BID    ESTIMATE RUN 06/23/2020

PROJECT: STAR400-353                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:35:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *Traffic Control Management 35.000

18.000

630-00012  
 

56,710.0053.000

19,260.00

85.000

DAY 

1,070.00000

0350 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

21.00000

0355 *Construction Traffic Sign (Panel Size A) 23.000

18.400

630-80341  
 

786.6041.400

349.60

46.000

EACH

19.00000

0360 *Construction Traffic Sign (Panel Size B) 5.500

4.400

630-80342  
 

306.909.900

136.40

11.000

EACH

31.00000

0365 *Portable Message Sign Panel 1.500

1.200

630-80355  
 

10,019.702.700

4,453.20

3.000

EACH

3,711.00000

0370 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.400

630-80358  
 

1,669.500.900

742.00

2.000

EACH

1,855.00000

0375 *Drum Channelizing Device 21.000

16.800

630-80360  
 

226.8037.800

100.80

42.000

EACH

6.00000

0380 *Traffic Cone 50.500

40.400

630-80380  
 

545.4090.900

242.40

101.000

EACH

6.00000

0385 *Mobile Attenuator 14.000

18.000

630-85041  
 

13,920.0032.000

7,830.00

70.000

DAY 

435.00000

0390 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

170,000.000

F A 

1.00000

0395 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 21216-BID    ESTIMATE RUN 06/23/2020

PROJECT: STAR400-353                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:35:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0405 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0410 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0415 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 1,290,398.33405,160.651,798,466.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 1,000.000.001,000.00CURRENT AMT0400 $ $ $

$ 1,291,398.33405,160.65$1,799,466.00$CURRENT AMTPROJECT TOTAL


